
 

 

CENAN-PP-H 18 Nov08 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, November 2008 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was canceled for the 
month of November 2008.  However, the following are “note/announcements” to be shared by 
the team. 
 
2.  The following is a summary of the USACE information provided during the meeting: 
 

a. GLDD is using its “GL 55” to dredge the non-HARS Upland material and the “New 
York” to dredge HARS material.  The volume of HARS material dredged to date is 795,536 cy 
and that of non-HARS material is 454,277 cy.  Overall, the S-NB-1 project is 46% complete. 
 

b. The solicitation for the S-E-1 contract area was issued on 15 Oct 08.  Bid opening is 
scheduled for 25 Nov 08. 

 
c. The draft report for the NFTTSS Pilot Study is nearing finalization.  .  The far field 

report was provided to the states.  The draft Near Field Turbidity report should also be available 
by the end of the year to the involved parties for review.  Also, the Stratified Sampling Data 
Report is also expected for release to the involved parties by the end of the calendar year.  The 
team is beginning discussions concerning the implementation of the silt curtain pilot.  That pilot 
will be part of the S-NB-2 contract, which is not expected to be awarded for at least one year. 

 
d. Rich Tomer, Chief, Regulatory Branch, provided the attached status spreadsheet.. 

 
e. Ken Peterson, Operation Support Branch provided the following information: The 

contractor notified USACE that the project was complete on 1 Nov 08.  The Corps performed an 
after dredge survey during the week of 10 Nov and as a result, accepted the basic work (portion 
of Pt Newark) as complete (51,180 CY removed).  However, the work in the portion of the Main 
Channel (the option area) was not accepted.  The AD survey shows that 7,240 CY have been 
removed from the option area. 

 
3.  Elizabeth Butler provided the following information for the EPA activities in Newark Bay: 
 

a. The Final BAZ report and the Phase 1 and Phase 2 Sediment Field and Data Report 
were finally posted on www.ournewarkbay.org.  

 
b. The radchem discussions are on-going - the radchem report is expected to be submitted 

in January 2009. 
 

4. The next NBSA Coordination Team Meeting will be at the USACE offices at 10 am on 
Tuesday, December 9, 2008. 



 

 

 
5. The next NBSA public meeting will be held on Tuesday, December 9, 2008 at 3 p.m., at the 
USACE officers, in Room 2120; call in number is (917) 790-8650.  All agencies are invited to 
attend. 
 
6. POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
 /s/ 
 THOMAS J. SHEA, III 
 Project Manager\Co-Chair 
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Regulatory Branch –     Pending Applications in Newark Bay  

Applicant Application 
Number  Type of Work If Dredging  

CY & Depth Location Status 

Hudson County 
Department of 
Engineering 

2007-741-WSC Fisheries Habitat 
Improvement Project N/A 

Newark Bay off of 
Stephen R. Gregg 
Park, Bayonne, 
Hudson County, NJ 

Draft permits sent 
to applicant 25 
June 08 

New York Container 
Terminal 2007-195-WCA Dredging with upland 

placement 

195,000 CY to HARS, 
267,000 CY with 
upland placement and 
172,000 CY rock to 
artificial reef in Atlantic 
Ocean 

Arthur Kill, Staten 
Island, NY 

Sampling and 
testing plan sent to 
applicant 8 Mar 08 

Port Authority of New 
York and New Jersey 

2007-1531-
WSC 

Allow future use of existing 
Newark Bay Confined 
Disposal Facility  

N/A Newark Bay, NJ Reviewing public 
notice comments 

Tern Landing 
Development, LLC              
(formerly OENJ Cherokee 
Corporation) 

2008-661-EHA 
Proposed Modification of 
Permit Number 1997-
07040 

40,350 CY with upland 
placement in Overpeck 
Landfill 

Newark Bay, Union 
County, NJ 

Modification 
request 
incomplete, 
additional 
information 
requested May 08 

 
 



 

 

 

Regulatory Branch –     Issued Permits in Newark Bay 

Permitee 
Permit Number 

and Project 
Manager 

Permit Expiration 
Date Type of Work If Dredging, 

CY & Depth Location 

Tern Landing 
Development, LLC 
(formerly OENJ 
Cherokee 
Corporation) 

1997-07040, PM:  
SE 

4/26/2009 (Note:  
Some work in the 
NJDEP 8 Jan 08 
permit would require a 
permit modification) 

Dredging with Upland 
Placement 175,700 City of Elizabeth, 

Union County, NJ 

Motiva Enterprises, 
LLC 1999-3620, PM:  GN 1-Nov-10 Dredging with Upland 

Placement 38,000 Newark Bay, City 
of Newark 

Hess Corporation          
(formerly Amerada 
Hess Corporation) 

1999-11040, PM:  
GN 31-Aug-10 Dredging with Upland 

Placement 20,500 Newark Bay, City 
of Newark 

Darling International 1999-13370, PM:  
GN 28-Jun-10 Dredging with Upland 

Placement 22,000 Newark Bay, City 
of Newark 

Texaco Downstream 
Properties, Inc. 

2003-01034, PM:  
SS 11-Apr-08 

Pier Replacement 
and Bulkhead and 
Riprap for Shoreline 
Stabilization 

N/A Newark Bay, City 
of Bayonne 

Port Authority of New 
York and New Jersey 2002-0711, PM:SS 16-Oct-12 Dredging with Upland 

Placement 

351,000 CY Upland 
(HARS Placement 
for 254,010 CY 
expired on 16 Oct 
05) 

Berths 2-98, Port 
Newark/Port 
Elizabeth, 
Newark Bay 

Port Authority of New 
York and New Jersey 

2002-0711-2, 
PM:SS 11-Aug-14 Dredging with Upland 

Placement 

3,000 CY Upland 
(HARS Placement 
for 60,000 CY 
expired on 11 Aug 
07) 

Berths 2-98, Port 
Newark/Port 
Elizabeth, 
Newark Bay 



 

 

Port Authority of New 
York and New Jersey 2006-57, PM:  GN 11-Aug-15 Dredging 

9,000 CY Upland 
and 35,000 CY rock 
for artificial reef 

Arthur Kill, NY 
Container 
Terminal, Staten 
Island, NY 

Port Authority of New 
York and New Jersey 2006-3353, PM:  SS 25-May-10 Dredging 

47,000 CY Upland 
and 356,000 for 
HARS.   Deepen 
Berths to -50 ft 
MLW 

Berths 53, 55, 56, 
57, 58, 60, 62, 78 
(part), 80, 82, 84, 
86, 88, 90, 92, 94 
and 96 at Port 
Newark/Port 
Elizabeth Marine 
Terminal 

Port Authority of New 
York and New Jersey 

2007-00821, PM:  
SJ 26-Dec-09 Fender repair N/A 

Port Newark/Port 
Elizabeth Marine 
Terminal 

Union County 2004-00846, PM:  
SE 15-Aug-08 Outfall Pipe N/A 

Newark Bay, City 
of Elizabeth, 
Union County, NJ 

Hudson County 
Department of 
Engineering 

2006-245, PM:  SS 20-Jun-08 Outfall Pipe N/A 
Newark Bay, 
Hudson County, 
NJ 

Union County (North 
Avenue Corridor 
Improvement) 

2006-00478, PM:  
SE 29-Jun-08 Outfall Pipe N/A Newark Bay, 

Union County, NJ 

Colonial Pipeline 
Company 

2006-03298, PM:  
SE 8-Nov-08 Directional drilling of 

pipeline N/A Newark Bay, 
Essex County, NJ 

Metal Management 
Northeast, Inc. 

2005-463, PM:  SE     
(Note:  Previously 
shown as 
Application Number 
2001-00871-EET) 

27-Dec-10 Dock N/A Passaic River 

Public Service 
Electric and Gas 
Services 

2007-00209, PM: JC 12-Jun-09 Directional drilling to 
relocate pipeline N/A 

Newark Bay, City 
of Elizabeth, 
Union County, NJ 

Port Authority of New 
York and New Jersey 

2006-00501, PM: 
SS 17-Aug-08 Repairs to Wharf N/A 

Newark Bay, 
Berth 19, Port 
Newark, NJ 



 

 

Port Authority of New 
York and New Jersey 2006-3232, PM:  SS 11-Mar-11 

Berth reconstruction, 
maintenance dredge, 
and deepen 

58,000 CY Upland 
and 252,000 CY of 
Pleistocene clay to 
HARS, deepen to -
45 feet MLW 

Newark Bay, 
Berths 6, 8, 10, 
12 and 14, Port 
Newark Marine 
Terminal, 
Newark, NJ 

Port Authority of New 
York and New Jersey 2008-28, PM:  LY 11-Jan-10 Repairs to Wharf N/A 

Howland Hook 
Marine Terminal, 
Staten Island, NY 

 


